BDCP Project Milestones Summary Table

Selection of Alternatives

Eull Project Restart

Biological Goals & Objectives Aquatic**
Habitat Crediting Agreement
Governance Structure®*

Start Impact Analysis on Alternatives

Yolo Bypass Fishery Enhancement Plan**

Levee Maintenance Mitigation**

Water Quality Modeling in South Delta**

Contractor Funding Agreement

FFTT phasing or not of Fish Screens**

Conveyance Facilities: Size & Configuration Issues**

Cache Slough Habitat**

Adaptive Range of Water Operations Criteria**

Biological Goals & Objectives Terrestrial
Stone Lakes National Wildlife Refuge**
Financing**

Draft EA

South Delta Habitat**

NAS Review Complete

Completion EA

Admin Draft BDCP & EIR/S

Selection of Preferred Alternative
Fublic Draft BODCP EIR/S

Section 10 Permit Application

Final BDCP EIR/S

ROD/NOD

DSC Approval

USACE 408 Permits

USACE 401/404 Permits

Start Conveyance Construction

** Working Group

Red fields denote a critical path milestone.
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